New Orleans Recovery Efforts

Clare Brown, GISP
Kalonga Siamwiza
MWH’s Role in New Orleans’ Recovery is

**Program Management** (Design and Construction)

- Project Management/Construction Management
- Cost and Schedule Control
- Standard Approach throughout Project Phases (Design through Construction)
- Staff Support/Augmentation

Deliver projects efficiently with quality and timeliness.
The Project Lifecycle Phases associated with the City of New Orleans Recovery Program are defined as:

- Planning
- Contracting
- Design
- Bid & Award
- Construction
New Orleans Recovery Efforts

Projected Program Expenditures – All Recovery Projects (617)
New Orleans Recovery Efforts

Data Management Team (DMT)/GIS role within Recovery

- Manage all data associated with programs
  (with the exception of scheduling/budget data – Primavera P6)
- Manage website associated with the program and projects
- Develop applications that integrate data from P6, GIS and other databases.
- Migrate and manage existing Document Control system (DCS) to SharePoint DCS
- Create and manage all GIS data associated with program and projects
- Produce maps and perform spatial analysis with GIS software
Data Management Team (DMT)/GIS

*What does GIS do really well?*

- Spatial relationships (3-D database)
- Viewing data
- Integrating data (maps, charts, tables)
- Integrates with most major enterprise database applications

GIS - *the great INTEGRATOR !!!!!!*
New Orleans Recovery Efforts
New Orleans Recovery Efforts

Click on item below to view list of projects

○ Public Facilities Projects

○ Public Works Projects

The City of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation's most vibrant and thriving communities. Already, $1.1 billion has been allocated toward active recovery projects.

"You know all along that it would be worth the effort. We are that great city by the river. We are reinventing ourselves, and we will never ever be the same, we'll only be better."  
Mayor C. Ray Nagin
New Orleans Recovery Efforts

Public Facility Projects

Welcome to the City of New Orleans, Recovery Information Website. The Capital Projects Administration has undertaken unprecedented level of infrastructure improvements, which includes Fire Stations, Police Stations, Justice Facilities, Parks, Playgrounds, Health Centers, Libraries and other City Facilities. Already $1.1 billion has been allocated toward active recovery projects.

"You knew all along that it would be worth the effort.
We are that great city by the river,
We are reinventing ourselves,
And we will never ever be the same, we'll only be better."

-Maya Angelou
Welcome to the City of New Orleans, Recovery Information Website. The Capital Projects Administration has undertaken an unprecedented level of infrastructure improvements, which includes Fire Stations, Police Stations, Justice Facilities, Parks, Playgrounds, Health Centers, Libraries and other City Facilities. Already $1.1 billion has been allocated toward active recovery projects.

"You know all along that it would be worth the effort. We are that great city by the river, We are reinventing ourselves, And we will never ever be the same, we’ll only be better.”

– Mayor C. Ray Nagin
New Orleans Recovery Efforts

Click on item below to view list of projects

- Public Facilities Projects
  - New Orleans Fire Department
  - New Orleans Police Department
  - Other Public Spaces
  - Parks & Recreation Facilities
  - Permanent Roofing Packages
  - Public Libraries
  - Senior Centers

- Public Works Projects
  - Housing
  - Mosquito & Termite Control Board

Katherine Benson Clinic Assessment

Location: 2242 N Claiborne Ave, District C

Scope of Work: Major Renovation

Project Type: Health Clinic

Current Status: Assessment Complete

Project Manager: Sonja White

A/E Firm: Chenavert Architects, LLC

FEMA PW(s): 7425

Current Total Project Cost: $27,975

Generated Project Schedule

Map of project location.
New Orleans Recovery Program
RPP005 Joseph Bartholomew Golf Course
Summary of Final Comprehensive Damage Report
September 22, 2008

Scope:

The scope of work includes bringing the golf course and associated buildings back to pre-disaster function and capacity. The current identified scope of work for this project comes from 5 PW’s, 4 of which have been combined into one comprehensive PW:

FEMA PW 1295, versions 0 to 5  clubhouse  
FEMA PW 1307, version 0 to 2  picnic shelter  
FEMA PW 6137, version 0 to 4  fences, culvert  
FEMA PW 6796, versions 0 to 4  golf course, irrigation  

Combined - FEMA PW 18043 encompassing all of the above PW’s.

FEMA PW 2238  golf course maintenance building  
This building has been incorrectly included into the Ponchartrain Park combined PW 18049. Marlea Haugen has been notified of this discrepancy. This CDR includes the scope of the maintenance building. The Comprehensive Damage Report has been developed to include repairs, and or replacements identified by FEMA. Hazard Mitigation opportunities as per FEMA guidelines; Code Upgrades as per FEMA guidelines; and additional facility improvements that are not FEMA related.

Estimated Project Costs:

Project costs:

| FEMA amounts | PW 18043 | $ 2,037,668.11 |
|             | PW 2238  | $ 312,338.08   |
|             | Total    | $ 2,350,004.17 |

A&E additional FEMA eligible scope

| Escalation (8% per year) - Contingency (10%) | $ 1,454,410.02 |
| Estimatedassoc A&E (10%) and PM (9%) fees  | $ 684,794.55   |
| Estimated assoc A&E (10%) and PM (9%) fees  | $ 852,949.66   |
| Total FEMA eligible cost                  | $ 5,342,158.4   |
New Orleans Recovery Efforts

**DPW Projects**

Welcome to the City of New Orleans, Department of Public Works Information Website. The Department of Public Works is responsible for maintaining the City’s transportation infrastructure, which includes roadways, sidewalks, street lights, street signs and signals, traffic signs and signals, parking, and minor drainage.

"You knew all along that it would be worth the effort.
We are that great city by the river,
We are reinventing ourselves.
And we will never ever be the same, we'll only be better."

― Mayor C. Ray Nagin
New Orleans Recovery Efforts

View Maps

The City of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation’s most vibrant and thriving communities. Already, $1.1 billion has been allocated toward active recovery projects.

"You know all along that it would be worth the effort. We are that great city by the river. We are reinventing ourselves. And we will never ever be the same, we'll only be better."

–Mayor C. Ray Nagin

Click on item below to view list of projects

○ Public Facilities Projects

○ Public Works Projects

Patterson Drive from the Audubon Endangered Species Center to the Algiers Ferry Landing.

CITY Completes Rehabilitation of Historic Sidewalks (March 19, 2009) - The City of New Orleans, Department of Public Works recently hosted a ribbon cutting ceremony to commemorate the completion of repairs to historic sidewalks and curbs surrounding Jackson Square and St. Louis Cathedral in the French Quarter. The repairs around Jackson Square and along Pirate’s Alley, Cabildo Alley and Pere Antoine Alley cost approximately $541,000.

CITY Demolishes Four City Facilities Damaged by Hurricane Katrina (February 17, 2009) - Over the past two weeks, the City of New Orleans began the demolition of four city-owned facilities, including two libraries:
- Norman Mayer Library (demolished February 4),
- the Mosquito Control Building (demolished February 9),
- the New Orleans East Regional Library (demolished February 16) and
- the Crime Lab (demolished February 17) were all damaged beyond repair during Hurricane Katrina.
New Orleans Recovery Efforts

**Public Facility Map**

The City of New Orleans, Recovery Information Website. The Capital City Administration has undertaken an unprecedented level of Infrastructure Investment which includes Fire Stations, Police Stations, Justice Facilities, Parks, Greenways, Health Centers, Libraries and other City Facilities. Already $1.1 billion has been allocated toward active recovery projects.

"You knew all along that it would be worth the effort. We are that great city by the river. We are reinventing ourselves. And we will never ever be the same, we'll only be better." — Mayor C. Ray Nagin
New Orleans Recovery Efforts
**Public Facility Map**
New Orleans Recovery Efforts

Public Facility Map
New Orleans Recovery Efforts

Public Facility Map

Our RECOVERY IN PROGRESS

City of New Orleans
Public Facilities

Welcome to the City of New Orleans, Public Facilities Recovery Map.

To search for projects near a specific location, or in a City Council District, select a project type menu option or type in a specific address. Click the "Search" button to view all the projects in that area. In order to view current information on a specific project, click on the project marker (•) or project line (----).

Control which are projects displayed

By Project Type
- Parks & Recreation Facilities
- Permanent Roofing Packages
- Public Libraries
- Senior Centers

By Council District
- Council District A
- Council District B
- Council District C

By Neighborhood

By Location

Within 1 mile(s) of this New Orleans street address:

New Orleans, LA

20 projects found

Search  Show All

DEL002: Nora Navra Library Design-Build (CD86)

Location
- 1902 St. Bernard Ave., District D

Project Type
- Public Libraries

Current Status
- Contracting

Project Manager
- Deborah Boyle (NNH)

AVE Firm
- TBD

Project Comments
- RFP to be sent to responders on March 30, 2009

FEMA PW(s)
- 12759

Current Total Project Cost (Construction, Design, Management)
- $4,701,068
New Orleans Recovery Efforts

DPW Map

"You knew all along that it would be worth the effort. We are that great city by the river, We are reinventing ourselves, And we will never ever be the same, we'll only be better."

—Mayor C. Ray Nagin
New Orleans Recovery Efforts

**Drainage Cleaning Maps**

"You knew all along that it would be worth the effort. We are that great city by the river. We are reinventing ourselves. And we will never ever be the same, we'll only be better."

— Mayor C. Ray Nagin
New Orleans Recovery Efforts

**Drainage Cleaning Maps**

Mapping

A PDF viewer is required to access the documents below. To download Adobe Reader®, click [here](#).

Below is a map that provides an overview of the 13 planning districts throughout the city. The planning districts are color-coded based on whether the subsurface drainage system cleaning has been completed, is in progress, or is still pending. The map will be updated as work progresses. Clicking the planning district label on the below map will open a more detailed map of the individual planning districts.

![Map with Planning Districts](image)

**Schedule of Work**

- **Contract start:** May 5, 2008
- **Cleaning starts:** in Planning District 4 (PD4) on the remainder of the system not cleaned in 2007
- **Following cleaning:** in a given planning district, specific drainage lines will be identified for further inspection by closed-circuit television.
- **Cleaning is expected to be completed by:** February 2009.
New Orleans Recovery Efforts

**Drainage Cleaning Maps**

Due to current differences between the physical system and the GIS, approximately 10% of the drainage assets to be cleaned may not be highlighted on this map.

**Legend**
- Drainage Line
- Drainage Line To Be Cleaned
- Drainage Line Blocked
- Drainage Line Cleaned
- Drainage Line Multiple Blocked
- Drainage Line Multiple Cleaned
- Drainage Line Structure
- Damaged Drainage Structure To Be Repaired
- Park or Alley
- Planning Route 12
- Water Body

**DRAINLINE CLEANING STATUS:**
**Planning District 12**

*Map data current as of March 15, 2019*

[City of New Orleans Department of Public Works] MWH
Our RECOVERY IN PROGRESS

HOME VIEW MAPS PUBLICATIONS RECOVERY NEWS DOING BUSINESS WITH US HELP/INFO CONTACT

Click on item below to view list of projects

○ Public Facilities Projects

○ Public Works Projects

The City of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation's most vibrant and thriving communities. Already, $11.1 billion has been allocated toward active recovery projects.

"You know all along that it would be worth the effort. We are that great city by the river. We are reinventing ourselves. And we will never ever be the same, we'll only be better."

-Mayor C. Ray Nagin

Patterson Drive from the Audubon Endangered Species Center to the Algiers Ferry Landing.

City Completes Rehabilitation of Historic Sidewalks (March 19, 2009) - The City of New Orleans, Department of Public Works recently hosted a ribbon cutting ceremony to commemorate the completion of repairs to historic sidewalks and curbs surrounding Jackson Square and St. Louis Cathedral in the French Quarter. The repairs around Jackson Square and along Pirate's Alley, Cabildo Alley and Pere Antoine Alley cost approximately $541,000.

City Demolishes Four City Facilities Damaged by Hurricane Katrina (February 17, 2009) - Over the past two weeks, the City of New Orleans began the demolition of four city-owned facilities, including two libraries: Norman Mayer Library (demolished February 9), the Mosquito Control Building (demolished February 9), the New Orleans East Regional Library (demolished February 16) and the Orleans Lab (demolished February 17) were all damaged beyond repair during Hurricane Katrina.

MWH

BUILDING A BETTER WORLD
New Orleans Recovery Efforts

The city of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation’s most vibrant and thriving communities. Already, $1.1 billion has been allocated toward active recovery projects.

“...it would be worth the effort. We are that great city by the river, we are reinventing ourselves, and we will never ever be the same, we’ll only be better.”

-Mayor C. Ray Nagin
New Orleans Recovery Efforts

The City of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation’s most vibrant and thriving communities. Already, $1.1 billion has been allocated toward active recovery projects.

City Composites Rehabilitation of Historic Sidewalks (March 19, 2009) - The City of New Orleans, Department of Public Works recently hosted a ribbon cutting ceremony to commemorate the completion of repairs to historic sidewalks and curbs surrounding Jackson Square and St. Louis Cathedral in the French Quarter. The repairs around Jackson Square and along Pirate’s Alley, Cabildo Alley and Peré Antoine Alley cost approximately $541,000.

City Demolishes Four City Facilities Damaged by Hurricane Katrina (February 17, 2009) - Over the past two weeks, the City of New Orleans began the demolition of four city-owned facilities, including two libraries, Mayor Mayer Library (demolished February 8), the Mosquito Control Building (demolished February 9), the New Orleans East Regional Library (demolished February 16) and the Online Lab (demolished February 17) were all damaged beyond repair during Hurricane Katrina.

"You know all along that it would be worth the effort. We are that great city by the river, We are reinventing ourselves. And we will never ever be the same, we’ll only be better.”
—Mayor C. Ray Nagin
New Orleans Recovery Efforts

Our RECOVERY IN PROGRESS

Welcome to the City Projects Administrative improvements, which Playgrounds, Health Center

Public Facilities Projects

Public Works Projects

Facilities Project List [Help]
- Sort By Project Type
- Sort By Council District
- Sort By Project Name
- City Facility
- Community Centers
- Criminal Justice Facilities
- Department of Property Management
- Health Clinics
- Housing
- Mosquito & Termite Control Board
- New Orleans Fire Department
- New Orleans Fire Department/Police
- New Orleans Police Department
- Other Public Spaces
- Parks & Recreation Facilities
- Permanent Roofing Packages
- Public Libraries
- Senior Centers

REGISTER OR VIEW OPEN BIDS
CITY OF NEW ORLEANS PURCHASING
UPCOMING BIDDING DATES
DBE REGISTRATION
DESIGN BUILD

"You knew all along that it would be worth the effort.
We are that great city by the river,
We are reinventing ourselves,
And we will never ever be the same, we'll only be better."
-Mayor C. Ray Nagin
New Orleans Recovery Efforts

Doing Business with Us

If you are interested in doing business with the City of New Orleans, please follow this link to the City of New Orleans Purchasing Department. Clicking on this link takes you directly to the City's portal to Register or View Open Bids for specific projects.

Please Note: This report lists the projects scheduled to bid in the next 90 calendar days based on the current project schedule. These dates are subject to change without notice.

Project Bidding

Below is a list of Projects with current bidding or scheduled bidding within 90 days:

<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Name</th>
<th>Project Type</th>
<th>Council District</th>
<th>Approximate Bid Start</th>
<th>Approximate Bid End</th>
<th>Bid Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>DPW0050</td>
<td>Napoleon Ave</td>
<td>Road Reconstruction</td>
<td>District A</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0051</td>
<td>Magazine St.</td>
<td>Road Resurfacing</td>
<td>District B</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0052</td>
<td>Woodland Dr.</td>
<td>Road Reconstruction</td>
<td>District A</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0053</td>
<td>Lebouef (Patterson - Opelousas), Summer (Newton - Opelousas), St. Philip (Whitney - Summer)</td>
<td>Road Reconstruction</td>
<td>District C</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0054</td>
<td>Galvez St (Elysian Fields Ave - Almonaster Ave)</td>
<td>Road Reconstruction</td>
<td>District D</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0055</td>
<td>Ayer St. / Roland Ave. (St. Claude - Florida Ave.)</td>
<td>Submerged Roads</td>
<td>District C &amp; D</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0056</td>
<td>Traffic Delineation and Street Signs Planning District B</td>
<td>DPHV Recovery</td>
<td>District A &amp; B</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0057</td>
<td>Park Island Bridge over Bayou St. John</td>
<td>Bridge Reconstruction</td>
<td>District A &amp; B</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0058</td>
<td>Audubon Blvd. (Willow St. - S. Claiborne Ave)</td>
<td>Road Reconstruction</td>
<td>District D</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0059</td>
<td>1-10/Clairolle Enhancements</td>
<td>Streetscapes</td>
<td>District B</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
</tr>
<tr>
<td>DPW0060</td>
<td>Elysian Fields (Lakefront Dr. - Gentilly Blvd. / US 90)</td>
<td>Submerged Roads District D</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DPW0061</td>
<td>Ellmores Ave (St. Bernard Ave - Elysian Fields Ave)</td>
<td>Submerged Roads District D</td>
<td>Wednesday, April 22, 2009</td>
<td>Pending</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
New Orleans Recovery Efforts

Our RECOVERY IN PROGRESS

Doing Business with Us

If you are interested in bidding on a specific project, please follow this link to the City of New Orleans Purchasing Department.

Clicking on this link here takes you directly to the City's portal to Register or View Open Bids.

All information about project bidding dates contained on this website is purely informational and accuracy cannot be guaranteed. The City's portal (link above) is the only official source of information on project bidding.

Back to Pending Bidding List

<table>
<thead>
<tr>
<th>Project ID</th>
<th>Description</th>
<th>Location</th>
<th>Scope of Work</th>
<th>Project Type</th>
<th>Target Areas</th>
<th>Current Status</th>
<th>Project Manager</th>
<th>Construction Manager</th>
<th>A/E Firm</th>
<th>General Contractor</th>
<th>Project Comments</th>
<th>FEMA PW(s)</th>
<th>Current Total Project Cost (Construction, Design, Management)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DPW075</td>
<td>Gravier St (Galvez - Broad)</td>
<td></td>
<td>Road Reconstruction</td>
<td>Design</td>
<td>Richard Scheiman (DPW)</td>
<td>ECM Consultants, Inc</td>
<td></td>
<td></td>
<td></td>
<td>$3,410,858</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Doing Business with the City: Click here to see Bidding Information
New Orleans Recovery Efforts

The City of New Orleans is undertaking an unprecedented level of capital improvement, street and landscape enhancement projects to rebuild New Orleans to pre-storm conditions, returning it to its status as one of the nation’s most vibrant and thriving communities. Already, $11.1 billion has been allocated toward active recovery projects.

"You know all along that it would be worth the effort.
We are that great city by the river,
We are reinventing ourselves,
And we will never ever be the same, we’ll only be better.”
—Mayor C. Ray Nagin
Welcome to the City of New Orleans, Recovery Information Website. The Capital Projects Administration has undertaken an unprecedented level of infrastructure improvements, which includes Fire Stations, Police Stations, Justice Facilities, Parks, Playgrounds, Health Centers, Libraries and other City Facilities. Already $1.1 billion has been allocated toward active recovery projects.

"You knew all along that it would be worth the effort. We are that great city by the river, We are reinventing ourselves, And we will never ever be the same, we'll only be better."

-Mayor C. Ray Nagin
New Orleans Recovery Efforts
# New Orleans Recovery Efforts

## Project Status by Phase

<table>
<thead>
<tr>
<th>Phase</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Planning</td>
<td>76</td>
</tr>
<tr>
<td>Design</td>
<td>34</td>
</tr>
<tr>
<td>Bidding</td>
<td>15</td>
</tr>
<tr>
<td>Construction</td>
<td>62</td>
</tr>
<tr>
<td>Completion</td>
<td>57</td>
</tr>
</tbody>
</table>

## Projects Overview

<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Name</th>
<th>Architect</th>
<th>Council District</th>
<th>Current Phase of Project</th>
<th>Scope/Description</th>
<th>Current Total Budget</th>
<th>FEMA Financing</th>
</tr>
</thead>
<tbody>
<tr>
<td>PHA001</td>
<td>Multi-Service Center and Rehabilitation Health Clinic</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Building evaluation in progress</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
<tr>
<td>PHA002</td>
<td>Control Center</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Initial Comprehensive Damage Report</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
<tr>
<td>PHA003</td>
<td>Multi-Service Center and Rehabilitation Health Clinic</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Initial Comprehensive Damage Report</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
<tr>
<td>PHA004</td>
<td>Multi-Service Center and Rehabilitation Health Clinic</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Initial Comprehensive Damage Report</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
<tr>
<td>PHA005</td>
<td>Multi-Service Center and Rehabilitation Health Clinic</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Initial Comprehensive Damage Report</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
<tr>
<td>PHA006</td>
<td>Multi-Service Center and Rehabilitation Health Clinic</td>
<td>Bunch Architects</td>
<td>C &amp; D</td>
<td>Construction</td>
<td>Initial Comprehensive Damage Report</td>
<td>$139,000.00</td>
<td>$251,000.00</td>
</tr>
</tbody>
</table>

**Notes:**
- For FEMA project workorders, visit [FEMA Website](http://www.fema.gov) for more details.
## New Orleans Recovery Efforts

### Table: Projects and Recovery Efforts

<table>
<thead>
<tr>
<th>Project ID</th>
<th>Project Name</th>
<th>Project Manager</th>
<th>Architecture Firm</th>
<th>Current Phase</th>
<th>FEMA Budget</th>
<th>FEMA Eligible</th>
</tr>
</thead>
<tbody>
<tr>
<td>7</td>
<td>Orleans Parish Police Station</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$11,986,147.00</td>
<td>$11,986,147.00</td>
</tr>
<tr>
<td>11</td>
<td>District Attorney (DAP)</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$7,142,981.00</td>
<td>$7,142,981.00</td>
</tr>
<tr>
<td>13</td>
<td>Correctional Center</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$10,590,810.00</td>
<td>$10,590,810.00</td>
</tr>
<tr>
<td>14</td>
<td>Other Labs</td>
<td>OMGA</td>
<td>MOB</td>
<td>Planning</td>
<td>$40,696,650.00</td>
<td>$40,696,650.00</td>
</tr>
<tr>
<td>19</td>
<td>John Hope</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$10,000,000.00</td>
<td>$10,000,000.00</td>
</tr>
<tr>
<td>26</td>
<td>Orleans Parish Prison</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$2,986,227.00</td>
<td>$2,986,227.00</td>
</tr>
<tr>
<td>27</td>
<td>Orleans Parish Prison</td>
<td>OMGA</td>
<td>MOB</td>
<td>Complete</td>
<td>$2,986,227.00</td>
<td>$2,986,227.00</td>
</tr>
</tbody>
</table>
New Orleans Recovery Efforts

Facilities Reporting
Enterprise Database (FRED)
New Orleans Recovery Efforts

FRED
New Orleans Recovery Efforts

FRED
New Orleans Recovery Efforts

FRED
New Orleans Recovery Efforts

FRED
New Orleans Recovery Efforts

FRED
New Orleans Recovery Efforts

![Diagram of ORDA Facilities interface](image)

### ORDA Facilities

<table>
<thead>
<tr>
<th>File</th>
<th>Edit</th>
<th>View</th>
<th>Insert</th>
<th>Format</th>
<th>Records</th>
<th>Tools</th>
<th>Window</th>
<th>Help</th>
</tr>
</thead>
</table>

**Please Select a project**

- **Project:** [Enter]
- **Project Type:** [Enter]
- **Project Manager:** [Enter]

**Form View**

- **Reports**
- **General Project Details**
- **Project Details**
- **CMPP Weekly**
- **Resolution Tracking Log**
- **Amendment Tracking Log**
- **Issue Tracking Log**
- **Invoice Log**
- **Exit**

**Friday, April 10, 2009**
New Orleans Recovery Efforts

YABBA DABBA DOO!
New Orleans Recovery Efforts

Thanks for your attention

Questions?

clare.brown@us.mwhglobal.com
kalonga.r.siamwiza@us.mwhglobal.com

• Two ways to get to the website:
• Go to www.cityofno.com – click on ONE RECOVERY
• Go directly to site neworleans.iprojweb.com